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The Resource Prospector (RP) is an in-situ resource utilization (ISRU) technology 
demonstration mission, designed to search for volatiles at the Lunar South Pole. This is 
NASA’s first near real time tele-operated rover on the Moon. The primary objective is to 
search for volatiles at one of the Lunar Poles. The combination of short mission duration, a 
solar powered rover, and the requirement to explore shadowed regions makes for an 
operationally challenging mission. To maximize efficiency and flexibility in Mission System 
design and thus to improve the performance and reliability of the resulting Mission System, 
we are tailoring Agile principles that we have used effectively in ground data system 
software development and applying those principles to the design of elements of the mission 
operations system.  
I.   Introduction 
e define the Mission Operations System (MOS) to be the people, team(s), mission products and processes 
needed to operate the mission.  The Ground Data System (GDS) consists of the hardware, software and 
facilities used by the MOS, and the Mission System (MS) is the combination of the MOS and the GDS.  In this 
paper, we focus on methods for designing the many parts of the MOS, such as the positions, tasks, interfaces and 
staffing plans that make up the team definitions; the flight rules, procedures, shift handovers and other processes 
followed by people; and the activity timelines, Deep Space Network scheduling requests and other products passed 
between people or teams.  We touch on methods for designing the GDS, to the extent needed to support the methods 
for designing the MOS.  However, the design of the GDS is not the focus of this paper. 
A previous paper1 laid out the idea of applying Agile principles to MOS design and described a series of paper 
simulations.  Since then, the Resource Prospector team has designed, built and integrated a prototype rover, and the 
MOS team has driven it remotely, thereby testing much more detailed processes, procedures and tools.  We have 
also improved our understanding of how to integrate Agile methods into NASA's project systems engineering 
process. 
II.   Background: From Waterfall to Agile Software Development 
In our previous work with software development for missions2, we moved from using a traditional waterfall 
development methodology, to adopting parts of an Agile methodology, then to a user-centered Agile methodology. 
This evolution was driven by the need to solve problems we encountered in the development process, rather than by 
a desire to fit a particular development paradigm. 
A.   Problems with Waterfall in Software 
We started with a six month cycle of requirements definition, development, testing and delivery. The 
fundamental problem was the length of the cycle, which created a large number of requirements to implement over 
each long cycle.  This in turn complicated design, development and testing. Difficult and complex development 
tasks were sometimes deferred over the long cycle. We used traditional measures such as lines of code as progress 
metrics. While they were easy to measure internally, we found that these metrics did not translate to meaningful 
demonstrations of progress either internally or externally.  Testing six months of new code at the end of a cycle 
meant that any bugs found were expensive to fix, and there was always a strong pressure to ship since the customer 
had been waiting for months. The result was that minor issues were resolved with workarounds, and the customer 
had to wait another six months for resolution of issues found in acceptance testing.  
W 
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Six months is a long time from specification to delivery. Over each six month period we fell out of touch with our 
customers. Our expectations diverged, creating a mismatch that resulted in disappointment and frustration for both 
the developers and our NASA colleagues to whom we delivered. 
B.   Steps Toward Agile Software Development 
Our first step towards Agile was to shorten our delivery cycle, initially to six weeks, then to three. Each three 
week develop/test/deliver cycle was called a  sprint.  Four sprints constituted a release (figure 1). Although this 
allowed us to find and fix bugs found during unit (development) testing much more efficiently, we found that just 
shortening the cycle was not enough. Each sprint needed a clear set of objectives, tied to a strategic road map. We 
set up a three-tiered structure for interaction with our customer. The first was a nightly or continuous build. Every 
day the customer could download the latest software (figure 2). The measure of progress became what we 
demonstrated with working code, not what we described on a presentation chart.  
The nightly build allowed the customer, and our internal quality assurance team, to try new features as they rolled 
out, giving us feedback immediately. Each three-week sprint was a deliverable, which the customer put through 
testing, and then accepted or rejected features. While sprints were intended for testing and feature 
acceptance/rejection,  a release was intended for deployment into a mission operations environment.  
A key principle in this approach is that the schedule of deliveries is predictable and rapid. In effect, the train (the 
delivery) always goes on time. Features that are ready for delivery make it onto the train. Features that are not ready 
must wait for the next train. For this to work, the trains must leave regularly and frequently.  In other words, sprints 
must be short and consistent, they must be delivered on time, and features that are not ready to ship may ship in a 
subsequent sprint. The only reason for delaying a shipment is if the software does not work.  
The move to Agile solved our most pressing development and delivery problems. The short delivery cycle 
created a manageable set of features to develop and test in a bounded period of time. We were able to show 
demonstrable progress to ourselves and our customer on a frequent basis. We were able to solicit nearly instant 
feedback on the development of new features. Customer and team engagement and satisfaction went up. 
III.   From Waterfall to Agile for Mission Operations Systems 
 We know from experience that we can gain large benefits from using Agile to develop ground software.  We are 
now exploring the potential benefits of using Agile for MOS design and development.  We start by looking for those 
features of the RP Mission where the benefits are likely to be largest.  Our first step is to look at the typical 
processes at NASA used for designing MOS. 
It is plausible that space missions are the best case for using a waterfall process.  They are extremely expensive 
and have a high, inherent risk of failure.  Decades of experience have shown it to be cost effective to carefully 
consider up front all aspects of the mission before committing to its construction, because the cost of the team to 
design a mission is much less than the cost of the much larger team to build the hardware to fly it.  Therefore it 
makes sense to finish designing, as much as is possible, before committing to construction.  As a result, NASA's 
Space Flight Program and Project Management Handbook, which all missions must follow, mandates a waterfall 
process. 
This is NASA’s formal process, but the reality is more subtle.  First, although it is waterfall, the recommended 
process is also concurrent.  That is, all elements of the mission, including operations, are involved from very early in 
the process.  However, in the early phases, MOS is typically staffed at a level that permits discussion and creation of 
requirements and planning documents but not at a level that could design or evaluate new processes, should they be 
                          
Figure 1 - Four Sprint Release Cycle         Figure 2 - Agile Sprint Detail 
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needed.  Second, it’s hard to overestimate the importance of the high flight rate early in the development of rocketry 
to the evolution and maturation of systems engineering and all aspects of mission design, including operations.  In 
the case of robotic spacecraft, a sustained flight rate over decades has allowed NASA to mature its processes to the 
point where many aspects of most missions are based on what has been done before. Finally, NASA supports 
technology development and maturation efforts outside of missions.  By the time a technology is selected for use on 
a mission, it has usually been tested in environments as close to the space environment as is possible. 
Missions resist using any new technology unless it has been proven by previous missions, or unless the mission 
can't succeed without it.  This risk aversion is rational and largely driven by the low flight rate. It exists in all 
mission elements, including operations. Mission operations practices in NASA are well established; hence MOS is 
not typically a focus area for innovation. While one could debate the merits and potential benefits of innovation in 
MOS, most projects do not focus their efforts there. That said, there are examples of new design and innovation in 
operations. The next Mars rover mission, Mars 2020, is redesigning the planning cycle to be able to conduct 
planning on a shorter timeframe.  Given the lack of emphasis on mission operations for design and innovation, 
project managers normally expect to invest only a small amount on ops and ground systems during mission design, 
ramping up expenditures later during construction.  This is why the MOS is typically designed and implemented 
using the same waterfall process that is used by the hardware mission elements.  If the requirements are well 
understood, with only minor changes from the last mission, then a waterfall process can work well. 
We believe that achieving the RP mission goals requires new MOS processes and that, absent those processes 
being designed and tested by technology development efforts outside of the RP project, it is both possible and 
desirable to do it within the project.  The next section gives an overview of the mission goals and approach, and then 
it focuses on what is novel from the ops standpoint. 
IV.   Mission Overview 
RP is designed to address gaps needed to plan human missions to the Moon before going to Mars.  Returning to 
the Moon first involves shorter, less risky missions and the possibility of using lunar resources to reduce costs.  We 
know there are some resources, but we don’t know the amount or the accessibility of those resources.  
The resources in question are volatiles, i.e., substances that are liquid at room temperature, such as water.  The 
only place where lunar volatiles have been conclusively demonstrated is at the Lunar Crater Observation and 
Sensing Satellite (LCROSS) impact site3.  Other permanently shadowed regions (PSRs) may contain volatiles, and 
temperature models and remote sensing data from Lunar Reconnaissance Orbiter (LRO) suggest volatiles may also 
exist just under the surface in areas lit at low angles for a short time each month.  However,  the spatial distribution 
of lunar volatiles is decidedly unclear.  Therefore some form of prospecting is required, that is, the ability to move, 
to sense volatiles on and under the surface, and to access the volatiles. 
RP is a rover containing prospecting and sample analysis instruments and a drill4. The rover will operate on the 
lunar surface for 7-10 days at a location where both sun exposure and direct to Earth (DTE) communication 
conditions overlap, and it will be tele-operated from Earth using the Deep Space Network (DSN).  The rover will be 
capable of entering shadow and operating for up to 6 hours.  At the end of 10 days, the sun will go down, and 
operating solely on solar and battery power, it is not expected to survive the cold of the lunar night. 
We are focusing our use of Agile on areas that require new design. We have also tried Agile methods on more 
repetitive areas of the MOS, such as procedure walk throughs. Areas of new design that we have identified for RP 
MOS to date are: 
 
●   Processes and planning cycles for real-time, science-driven, tele-operation 
RP is similar to Mars rover missions in that the science team will determine where the rover will go, 
limited by the engineering team's assessment of capability and risk.  However, the short mission 
necessitates 24/7 operations and much quicker decision-making.  RP's short communications round-trip 
delay also makes tele-operation possible, which results in a very different command preparation and 
approval process from the daily command sequencing process used by many other missions.  This results in 
a hybrid of rover-like and shuttle-like operations. 
 
●   Fully Distributed Operations Team 
The Mission Operations Team will be fully distributed.  While distributed operations are not new, RP is 
taking distributed operations to a new level, having all operators at their home institutions. A standard 
distributed operations approach has clear boundaries, such as a payload team in one location and a vehicle 
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team in another. RP breaks this down further, for example, the rover team plans to have rover drivers in 
California and rover systems in Texas. Similar divisions exist within other parts of the operations team.  
 
●   Harsh, lunar polar conditions 
RP will be similar to the Lunokhod missions of the early 70's in that it will be a rover on the Moon operated 
in near real-time from the Earth.  However, the environment at the lunar poles is more challenging than the 
locations visited by the Lunokhod program.  With the Sun just above the horizon, uneven terrain will 
produce very long, very black shadows.  In the permanently shadowed areas, the surface will be 40 Kelvin 
and the surface may contain material lower in density (almost 'fluffy') compared to the well-consolidated 
regolith near the equator.  With the Earth also just above the horizon, line-of-sight radio communications 
may reflect off of the surface causing multi-path signal interference.  These issues will complicate ops 
decision-making and risk management. 
 
●   Class D mission with a (relatively) low budget 
RP is similar to a Shuttle mission in its duration and potential for real-time, 24/7, shift-based operations.  
However, RP is class D, which means that mission operations, and the mission as a whole, must be done on 
a relatively small budget. For example, RP’s budget doesn’t allow construction of a special-purpose 
communications infrastructure like Apollo, so RP will use the Deep Space Network, which was not 
designed for tele-operations.  The round-trip delay could vary between 10 and 30 seconds rather than  the 
relatively steady several seconds experienced during Apollo.  Another example is that we are considering 
reducing three driving shifts to two driving shifts plus an 8 hour charging period without ground contact, in 
order to reduce the staffing and space communications budgets.  The impact of this option on science 
productivity will be a key issue evaluated this year. 
 
V.   Agile for Mission Systems 
What does Agile mean in the context of a mission system? First, here’s a brief overview of Agile principles, as 
originally elucidated for software.  
 
Agile is a broad family of software development methods characterized by rapid iterations and continuous customer 
feedback. Agile methods began as a reaction against heavyweight software approaches that attempt to control the 
creation of software via formalized and pre-determined processes. Although formalized approaches allow good 
control overall of the software creation process, they often result in long lead-times and a product that is not what 
the customer needs.  While there are many variations of Agile in practice, they all share common roots in the 
original Agile manifesto5: 
●   Individuals and interactions over processes and tools 
●   Working software over comprehensive documentation 
●   Customer collaboration over contract negotiations 
●   Responding to change over following a plan 
 
By tailoring Agile to MOS, we hope to achieve, where applicable, benefits that are analogous to what we 
experienced with software. This includes efficiency and team engagement, focus of resources on the most important 
problems, and risk reduction.  
 
In practice we are implementing this as: 
●   Simulation for design 
●   Assessment of capability through demonstration 
●   Early and frequent builds and tests 
●   Risk reduction through targeted experiments 
●   Maturation of  processes and tools through frequent use 
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A.   Simulation for design 
In operations, the team typically does not get a chance to test processes until mission simulations for training,  
which typically start a year before launch. We are advancing this flow by trying mission simulations earlier and by 
using simulations of variable fidelity as a design tool.  
In 2015, the RP Project designed, built and integrated a prototype rover and payload.  Along with the hardware 
team, MOS and GDS designed and built the necessary ground system and processes to operate the prototype.  At the 
end of this cycle, the hardware was used by the MOS team for three days to conduct a Distributed Operations Test 
(DOT). This was a high fidelity exercise using a prototype GDS deployed at three NASA centers, a partial mission 
timeline, procedures, telemetry, commanding, and rover driving using early mission software builds. 
Test objectives included: 
●   Validate distributed decision making 
●   Test distributed command and data flow 
●   Validate integrated distributed situational awareness tools 
●   Test integrated ground/flight system test procedures 
●   Test the allocation of tasks and responsibilities across the team 
●   Test waypoint driving  
 
In addition to these direct test objectives, the DOT drove other aspects of Agile mission operations development:  
●   Integrated development of procedures for test and operations 
●   Maturation of GDS tools through use 
 
Based on results of the DOT, we altered the composition and task distribution of the planned operations team for the 
mission, updated procedures, and made changes to the distributed GDS architecture. The extended pre-phase A 
period of this project allows for substantial design changes based on simulation results. Another notable impact of 
conducting simulations has been the alteration of discussions in meetings. When an operational issues arises, we 
discuss it, but rather than having a series of ongoing discussions, we put it on the list of things to test in simulations.  
B.   Assessment of Capability through Demonstration 
This is the mission operations analogy to our tailored Agile principle of “working software is the primary 
measure of progress.” Before using Agile methods, we assessed the state of a software project with metrics and 
analysis but could not try the working code until testing (internal) and delivery (external). With modern software 
methods, we have nightly or continuous builds for code, and we can test capability every day. 
However, there is no nightly build for mission operations systems processes similar to the nightly builds for the 
software. Our current method of assessment of capability through demonstration is to use the previously discussed 
simulations to assess our capability to perform the mission.  We are investigating the right level of frequency and the 
optimal methods for these simulations.  
 
Metrics include: 
●   Procedure execution errors or identified issues 
●   Time to perform a procedure 
●   Time to perform a portion of the mission timeline 
●   Rate of on-time uplink of correct commands (that have the desired effects) 
                
Figure 3 - One of Three Control Nodes for the DOT      Figure 4 - Prototype RP-15 Rover and Payload 
 
 
American Institute of Aeronautics and Astronautics 
 
 
6 
●   Forward movement rate of the rover while prospecting 
C.   Early and Frequent Builds and Tests 
This philosophy has many variants and goes by many other names – “deploy early and often,” “fail early so you 
can succeed sooner.” The idea is simple - try things at the earliest opportunity. Simulate a procedure, test your 
command plans, and perform a segment of the mission timeline. At the early phases of testing, the goal is to find as 
many problems as you can. Here is an example involving procedures. 
We put procedures to the test by “executing” them soon after they are first drafted. Rather than holding extensive 
and ongoing meetings, we draft a procedure, review it, try it, de-brief it, iterate, then re-try if needed. In our first run 
through of procedures, we used a telecon in place of voice loops, mockups in place of displays, and we used Google 
Hangouts to share display mockups across locations. Our early evidence indicates that the total time required by the 
team to iteratively develop, test and refine procedures is less than the traditional methods of meetings, reviews and 
late simulation. We will have more data on this assertion after we have been through the full mission life cycle.  
 
In the same way we test procedures early, 
we try out portions of the mission timeline. 
This involves executing procedures in time 
order, while following a portion of the 
mission timeline. Our first mission timeline 
simulations used early prototype software to 
build the timelines, paper procedures, and a 
combination of Google Hangouts and a 
telecon as outlined above.  
D.   Risk Reduction Through Targeted 
Experiments 
The purpose of risk reduction through 
targeted experiments is to gain operational 
experience with the highest risk mission 
elements early, to assess risk and to 
iteratively improve the design of a mission 
element. One example is developing the 
concept of operations for driving the rover 
and verifying the feasibility of our speed 
assumptions for the mission. Our ability to 
drive the rover is influenced by many factors and a lot of uncertainty. How long does it take (a) to downlink and 
process camera images, (b) to interpret the images and identify hazards to driving, (c) decide on a safe path forward 
and (d) uplink waypoint commands.  How do changes in the camera fields-of-view or lighting or the downlink rate 
impact these times and affect average driving speed?  Last year, the MOS and flight software teams built a discrete-
event simulation to estimate these impacts on the driving speed, and we learned a few things about the proposed 
design.  This year, we are developing a much higher-fidelity driving simulation and will greatly broaden the list of 
questions we can investigate with it. 
E.   Maturation of Processes and Tools through Frequent Use 
This is distinct from simulations in that tools and processes are being used for real, not simulated, tasks. In 
practice this means using as much of the mission operations and ground data systems as is practical and possible 
during spacecraft development and test. This is also expressed as “test as you fly, fly as you test.” In order to do this, 
we must ensure that our ability to integrate and deploy the operational software is as Agile as our ability to design 
and develop processes and tools.   
To date, we have applied this with software and procedures. For the DOT, we used the same procedures for test 
and operations, with callouts for test specific sections. Procedures were developed jointly with the flight and ground 
teams, with help of the mission systems engineers to bridge the two systems. The project level emphasis is on 
system development and test in the early phases of the mission. The MOS team facilitates operational thinking and 
design by infusing operational processes early.  
Where possible, we use operations software for flight system development and test. This means using the same 
software for telemetry and monitoring during flight system development and test as will be used for operations. We 
 
Figure 5 - Telemetry display mockup for paper sim, shared in a Google 
Hangout 
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also use flight-like GDS architecture as much as possible. For the DOT, the team who designed, integrated, and 
deployed the GDS was embedded in the operations team and worked closely with the flight team, enabling us to 
rapidly adjust and adapt as the processes and tools matured.  
VI.   Integrating Agile into the System Engineering and Requirements Cycle 
NASA provides standard guidelines for project processes, including documentation and gate reviews. The RP 
project has tailored those guidelines to be appropriate for a class D mission. Individual project elements, such as 
MOS, GDS and Mission System Engineering (MSE) further tailor those guidelines. The MS, whether Agile or not, 
works within the project processes. The MS delivers project documentation, including requirements, interface 
control documents and system specifications.  
Agile and standard project processes work together, with a back and forth flow of information between them. 
Agile processes, such as a simulation, may result in new or updated requirements. Requirements may impact or 
create a need for an Agile process.  
 
VII.   Using Agile for GDS Development and Deployment (DevOps) 
For most of this paper we have intentionally focused on the application of Agile techniques to the MOS part of 
the Mission System.  The application of Agile techniques to ground software is already well understood and covered 
in previous papers, and it might be assumed that the application of the techniques would follow a similar pattern 
when adapting them to MOS.  However, there is an important difference when starting to apply Agile techniques to 
MOS.  While one can apply Agile techniques to the development of the GDS (the systems and software that support 
MOS) without applying it to the rest of the Mission System (the people and processes of MOS), the reverse 
approach of applying Agile techniques to MOS (people and processes) without applying it to the GDS limits testing 
to paper simulations.   Once the MOS begins operating in a more Agile fashion, it demands Agile GDS integration 
and deployment methods so that the software and systems can be made available much more rapidly than traditional 
methods allow.  The only effective way to mature the system and demonstrate capabilities while using Agile 
methods in design and development is to also use Agile methods in integration, deployment, and system 
administration of the systems being used.    
For the DOT, our approach for dealing with this issue was very simple: the team members responsible for 
integration and deployment were embedded in the development and operations team.  Since the DOT was a bounded 
field test, this approach worked well in enabling rapid collaboration and a holistic view of the system for the team.  
We used relatively light-weight, mostly manual processes to perform integration and testing.  However, those 
processes will not scale well to the pace and scope of the upcoming RP mission phases, especially when factoring in 
distributed operations. 
To keep up with Agile design and development, the GDS must be updated in a timely fashion across multiple 
operations locations,  while also maintaining high quality with each iteration. We are in the process of prototyping a 
system based on industry tools (Kickstart, Ansible and Docker) that will enable continuous or near-continuous 
integration testing and deployment.    The framework will allow us to integrate and deploy the software rapidly to a 
new environment, and also allow us to bundle the environment with the software in a self-contained module, or 
container. This approach provides flexibility and avoids the standard problem of finding out that a software 
application is missing a needed dependency when deploying to a new hardware environment.   This will enable the 
GDS to rapidly and effectively support the MOS throughout the mission, from design through flight.    
This approach is known as Agile System Administration, or DevOps.  It takes the core principles of Agile and 
extends them beyond development to the integration and deployment phases. Similar to the Agile software 
approach, DevOps approaches emphasize collaboration across disciplines, a focus on successful outcomes over 
artifacts, an embrace of change, and holistic systems thinking.   As Agile has transformed software design and 
development culture, so DevOps is transforming integration, deployment, and on-going, rapid update of operational 
tools and processes.  Working together, these Agile methods can enhance the way we do mission systems from 
design to flight. 
 
 
VIII.   Conclusion 
We have taken Agile principles originally evolved for software development and are applying them across the 
Mission System for one NASA mission.  The principles apply to both the Ground Data System and to the Mission 
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Operations System (people and processes).  We are tailoring the principles and focusing on where we believe they 
will provide the most value, specifically to the unique design challenges of the Resource Prospector mission.   Our 
results from the DOT allowed us to make great progress early in the mission towards reducing risk and costs. 
Targeted experiments both reduce risk and support continuous learning.  We have been able to assess and adjust 
required flight capabilities unusually early in the life cycle of the project.  Further, by deploying and testing with an 
integrated operations and flight system, we are rapidly maturing the processes and tools.  We plan to continue to 
apply and adapt these principles throughout the project phases, and we expect to continue to realize benefit.   
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